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QUARTERLY PROGRESS REPORT 
 
 
Project Name:  Carson River Deer Herd Project 
 
4th Quarter:  (months/FY):  April-June 2014   FY 2013/2014 
 
Work Performed: 
Deer monitored via Lotek webserver and on the ground.  Five collars are currently not transmitting to 
the server so ground monitoring was increased.   
 
Four fixed wing flights were conducted to monitor collars that have not been transmitting successfully 
to the satellite.   All deer have migrated to their summer range.  One mortality was discovered on 
June 13, 2014.  Cause was not determined as carcass was consumed.  However, bear scat was 
detected near the bones that were found.   
 
A new scientific aid was hired to replace Danielle Walsh.  Ryan Strabel started on June 2, 2014.  He 
has been conducting ground monitoring to determine status of the deer that have collars that failed to 
transmit. 
 
Funds Expended: see attached worksheet 
 
    This quarter    Total to date   
Personnel:   $2,200.00    $23,377.04 
 
Operating Expense:  $2,400.00    $57,326.78 
 
Total:    $4,600.00    $80,703.82 
 
 
  



 
Budget Detail Sheet 

    FY:  2013/2014 
    Project Name: Carson River Deer Herd  

Telemetry  Study 
    

     Quarter: 4th 
    

     

     

 
Quarter   Total to Date 

 001 Salaries - Permanent 

 
  

  033 Temp Help 2,200.00   $23,377.04 
 083 Overtime 0   0 
 Total Salaries & Wages 2,200.00   $23,377.04  

101 Staff Benefits 

 
  , 

 TOTAL PERSONAL SERVICES 2,200.00   $23,377.04 
         
 * 201 General Expenses 

 
  $6733.50 

 501 Other Items of Expense 0   $48,193.28 
 523 Special Items of Expense(air 

services)  Estimated  $2,400.00   2,400.00 
 TOTAL OE & E 2,400.00   $57,326.78 
 TOTAL 

4,600.00   $80,703.82 
 

     

         

     



 
 
Locations for the Carson River Deer herd telemetry study from April 1 through June 18, 2014.   
 
 
 
 
 
 
 
 
 
 
 
 
 


